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503 – Phase B Responsibilities of the Division of Engineering  
 

503.1 Items Provided: During Phase B, the Division of Engineering and Contract 
Administration will provide the Architect-Engineer the following: 

 Phase B Authorization letter (if not previously authorized in the Phase A approval 
letter). 

 The remaining topographic and survey work including the second phase subsurface 
investigations shall be initiated at the beginning of Phase B. These services are 
typically procured directly by the Division of Engineering and Contract Administration 
using Master Agreements. If the subsurface investigation or survey work exceeds 
Master Agreement limits then those services may be included as a part of the 
Architect-Engineer’s contract. 

503.2 Actions Taken: During Phase B, the Division of Engineering and Contract Administration 
shall: 

 Participate in Phase B progress meetings and subsequent design review meetings. 

 Provide additional information as needed or requested. 

 Provide formal review, comment and approval of Phase B submittal. 

 Update the Total Estimate of Funds Through Design - Form B-210-12. See Section 
202.1 

 Monitor Architect-Engineer performance to ensure adherence to Project budget, 
schedule and program. 

 Participate in the Commissioning Process 

503.3 Projects Seeking LEED Certification: 

 The Project Manager shall assist the Architect-Engineer and the Using Agency in 
determining the LEED credits appropriate to the Project. 

 The Project Manager will review the energy model to insure compliance with the 
required number of points for Energy and Atmosphere Credit 1. 

 
 

 


